

<b>Goal:</b>	Duties as the outdoor access authority effectively and efficiently delivered (46)							
<b>3 Year Milestone:</b>	Cairngorms LOAF up and running; core path plan identified; and outdoor access strategy in place.							
<b>Success Measure</b>	High levels of public awareness of rights and responsibilities; low number of disputes.							
			<b>2005/06 Milestones</b>				<b>Status</b>	
<b>Action</b>	<b>Lead</b>	<b>Group Tasks</b>	<b>Q1</b>	<b>Q2</b>	<b>Q3</b>	<b>Q4</b>	<b>(Green / Amber / Red)</b>	
Establish and run successful Local Outdoor Access Forum	VSRG	Organise 5 meetings of LOAF per year						
	VSRG	Hold Outdoor Access Conference		Develop conference proposal through LOAF		Hold conference March 2006		
Uphold access rights and monitor success	VSRG	Draw up procedure guidelines for Board approval	Develop procedure guidelines June Board					
	VSRG	Implement, monitor and review procedures to investigate complaints and uphold access rights		Implement & monitor procedure	Advise LOAF of strategic themes - review procedure as required	Implement & monitor procedure		
Publicise the Scottish Outdoor Access Code	VSRG	Develop and deliver programme with SNH						
Promote responsible outdoor access	VSRG	Develop and deliver programme with SNH						
	VSRG	Annual gathering of fishers and paddlers on Spey			Facilitate Spey gathering			
	VSRG	Advise on revised river-user's guide for Spey		Produce draft revised guidance	Issue guidance			

<b>Goal:</b>	Duties as the outdoor access authority effectively and efficiently delivered (46)						
<b>3 Year Milestone:</b>	Cairngorms LOAF up and running; core path plan identified; and outdoor access strategy in place.						
<b>Success Measure</b>	High levels of public awareness of rights and responsibilities; low number of disputes.						
			<b>2005/06 Milestones</b>				<b>Status</b>
<b>Action</b>	<b>Lead</b>	<b>Group Tasks</b>	<b>Q1</b>	<b>Q2</b>	<b>Q3</b>	<b>Q4</b>	<b>(Green / Amber / Red)</b>
	VSRG	Sign-boards at popular access points and code promotion in fishing huts on Spey	Identify needs in conjunction with stakeholders and agree locations	Develop promotional material	Install promotional material		
Develop Outdoor Access Strategy and Core Paths Plan exercise	VSRG		Final audit produced	Issues, stakeholder workshops, development of strategy	Draft OAS consultation	Finalise and publish OAS - implement	
	VSRG	Identify key stages towards CPP adoption and draft 3 year Project Plan	Scope and commence drafting 3 year plan	Approval of 3 year plan September Board	Implement plan	Implement plan	
	VSRG	Devise Electronic Path Management System through GIS	Identify CNPA electronic path management needs	Develop Project Plan to implement system - July Board	Fully operational EPMS		
<b>Sub-total</b>							