

Risk reference	Old reference	Theme	Risk category	Risk description	Mitigation/ controls in place	Current impact	Current likelihood	Risk score	Trend	Comment	Planned actions	Due date	Risk appetite	Target impact	Target likelihood	Target risk score	Risk owner	Date last updated
1	A1	All	Resources - financial	Public sector finances constrain capacity to allocate sufficient resources to deliver corporate plan.	Preventative: Ongoing liaison with Scottish Government through our sponsorship team and the Peatland Action Team, highlighting achievements of CNPA. Preventative: Corporate plan prioritised around anticipated Scottish Government budget allocations, taking on Board expectation of funding constraints. Remedial: Focus resource on diversification of income streams to alternative, non-public income generation. Remedial: Continuing to support "delivery bodies" such as Cairngorms Nature, Cairngorms Trust in securing inward investment.	5	4	20	Static	Risk escalation reflects Scottish Government's continued and heightened concerns on forward stability of current financial allocations; risk of in-year adjustments, and risk over future year funding levels. Despite a good settlement for 2024-25, the risk of in-year adjustments remains a concern. All mitigating actions in place and operational.	Ongoing liaison with Scottish Government through our sponsorship team and the Peatland Action Team, highlighting achievements of CNPA.	Ongoing	Open	5	2	10	David Cameron	30/01/2024
2		All	Resources - financial	Risk of C2030 match funding not being secured - current match funding in bid not fully committed and/ or for one year only in many areas.	Preventative: representations to SG to establish peatland restoration funding as an essential element in securing NLHF investment in the park	5	3	15	Static	Funding for 2024-25 has been secured at £3.5m. This provides a suitable level of match funding for the C2030 programme, in line with the programme's 5-year budget.	Preventative: high profile and ongoing focus for SMT in engaging in influencing to secure the match funding needed from partners; project managers aware of relevant project match funding position and tasked with seeking additional match funding where appropriate.	Ongoing	Open	5	2	10	David Cameron	30/01/2024
3		All	Resources - staffing	There are perceived gaps in our skill set with respect to: procurement processes, recruitment of technical staff, ability to undertake necessary due diligence on output from consultants and contractors. - Risks that procurement and wider skill set capacities are insufficient to meet the evolving needs of the organisation. - Lack of expertise and experience in managing construction projects may compromise the effectiveness and efficiency of planned delivery. - Financial risks associated with the letting of contracts where partnership funding is likely to be dependent on the achievement of satisfactory standards.		5	3	15	Escalating	Recruitment to new procurement officer post. Programme of improvement in procurement processes, procedures and controls. Construction projects of the size anticipated within the C2030 programme are new to the organisation. We need to improve our knowledge of Construction Design Management Regulations (CDM) and contracts (NEC4). We lack experience in producing briefs and reviewing tenders of this size and type. Improvements in our skill set will also benefit: peatland restoration, river restoration, construction of paths, active transport projects.	Preventative: Consideration of approaches to gaining required expertise and resource, including potential access to Central Government Procurement Shared Services (CGPSS) and Scotland Excel. Ongoing discussion with CGPSS and Scotland Excel. Preventative: Recruitment of Procurement Officer/ additional support from LL&TNPA	Ongoing	Cautious	5	1	5	David Cameron	07/06/2024
4	A24	Nature & conservation	Strategic delivery	The Authority's range of powers combined with strategic partnerships insufficient to deliver outcomes on wildlife crime.	Preventative: licencing arrangements contribute to more effective control framework. Tracker/ satellite monitoring deployed for some raptors. Remedial: NPPP development processes used to explore partnership attitudes, engagement and powers.	4	4	16	Decreasing	Action on wildlife crime depends on the development, delivery and design of strategic partnerships. Financial constraints within the public and third sectors is likely to reduce the level of resource available to tackle this issue.	Development/ strengthening of strategic partnerships.	Ongoing	Open	4	3	12	Andy Ford	30/01/2024
5	A29	All	Resources - staffing	Increasingly competitive and restricted recruitment climate prevents staff with the required experience and skill sets being secured. Planning and other specialist staff (IT, procurement, finance) requirements impacted by national labour/ skills shortages and/ or salary structures not sufficiently competitive to attract or retain key staff.	Preventative: focus on training and development and internal succession planning, in turn bringing recruitment into less experienced/ less highly skilled markets and developing pipeline of qualified staff Preventative: consideration given to job design, creating roles with more seniority (higher grades), and flexibility of offer regarding part-time/ job share	4	4	16	Static	Evidence of reducing number of applicants and candidate lists for vacancies ongoing, while trend in unsuccessful recruitment exercises has been acted on with no recent unsuccessful recruitment.	Preventative: Review our salary structures and benchmark these against organisations with whom we might compete for staff, particularly in the local area. Use this evidence to inform future pay structure/ awards. Remedial: contingency planning for example around outsourcing of aspects of delivery eg establish call-off framework for consult planning services.	31/03/2025	Open	3	3	9	David Cameron	30/01/2024
6		All	Resources - staffing	Supporting speed of organisational change prevents required development and embedding of effective support systems. The speed / scale of operational demand for support from corporate systems is such that we are always fire-fighting and giving the best advice and support we can. However, that ongoing fire-fighting and immediate advice prevents us having sufficient time to design, develop and implement new systems to better suit the new organisation.	Remedial: recruitment of additional staff to corporate function during 22/23 and 23/24.	4	4	16	Static	Assessment of the impact of new/ additional activities on corporate systems and resources should be part of the initial considerations of these activities.	Remedial: apply resource to development of improved systems/ ways of working - better use of M365 applications - improved financial systems Remedial: provide training - project management, procurement etc.	31/12/2024	Open	3	3	9	David Cameron	30/01/2024
7		All	Resources - staffing	Scottish Government Main Group award 2023/25 creates significant financial pressure on the Park Authority's resource budget for 2024/25, with the potential to affect positive relationships with the Union, staff morale and motivation, recruitment and retention.	Preventative: development of pay models to identify the potential cost to the Park Authority of following the Main Group position & consider the impact of potential pay strategies on the developing budget position for 2024/25; consider pay award dates and staged awards as tools to meet expectations while maintaining affordability	4	4	16	Static	Pay models developed have been accommodated within the budget for 2024/25.	Preventative: Business case in support of pay proposals submitted to Scottish Government - awaiting response.	30/09/2024	Open	3	3	9	David Cameron	07/06/2024
8	A9.3	All	Resources - staffing	Our Corporate and Operational Planning systems do not adapt to delivery of major funded programmes alongside delivering 'core' national park objectives. This leads to workforce stretch between 3rd party funding delivery and 'core' corporate plan activities with increased risks of stress and reduced morale.	Preventative: Strategic and operational plans developed with externally funded project delivery as intrinsic elements of plans to ensure delivery capacity is considered fully. Preventative: importance of staff management and task prioritisation reinforced through leadership meetings. Preventative: Focus on fewer, larger impact projects (C2030). Remedial: Performance Development Conversations (PDCs) being deployed regularly with all staff to check on staff workloads, with 2 way flows of communications enabled through that process on staff workload and capacity.	3	5	15	Static	Additional recruitment has alleviated key staff pressure points. Fixed term staff contracts reviewed throughout the year. Staff survey results (23/24) positive. Impact score of 3 reflects the risks inherent in the likely intensity of work during initial stages of C2030. Likelihood of risk therefore held static. Impact of measures and risk profile will continue to be closely monitored through staff management processes.	Preventative: Staff and financial resources for C2030 considered alongside operational plan activity as part of budget development process for 24/25.	31/03/2024	Open	3	3	9	David Cameron	30/01/2024
9	A13/ A18	All	Technical	CNPA IT services are not sufficiently robust/ secure/ or well enough specified to support effective and efficient service delivery. Increasing demand for knowledge around Microsoft 365 and cyber security is outstripping the team's knowledge/ skill-set. Increasing ICT dependency for effective and efficient operations is not adequately backed up by ICT systems support. Use of AI increases risk of cyber security threats such as spear-phishing.	Preventative: Daily review of Scottish Cyber Coordination Centre threat summaries, with follow up action taken (eg patching) as appropriate. Preventative/ remedial: Collaboration with LL&TNPA provides support.	5	3	15	Escalating	Internal audit report on IT Strategy sets out key actions in this area of risk management around IT Strategy development, project management and costing of IT action plans to be implemented. Movement into Microsoft 365 deployment and cloud based systems continues. Consideration given to effectiveness of shared services with LL&TNPA.	Development of the IT operational risk register has identified potential for structural improvement. These considerations to be developed further, with the potential for external consultancy to develop our IT strategy - organisational development, technical improvements and upskilling. Transition to Sharepoint almost complete; R-drive will become a read-only repository, reducing risk of threats from outside the organisation. Progress towards Cyber-security plus accreditation is	30/08/2024	Cautious	3	2	6	David Cameron	07/06/2024
10	A22	All	Technical	Business Continuity Plans (BCP) are inadequate to deal with significant impacts to normal working arrangements and result in service failure.	Preventative: Development of hybrid working methods and cloud computing approaches have improved the organisation's resilience.	5	3	15	Static	Work on BCP assisted in roll out of initial and ongoing responses to Coronavirus pandemic. Now that hybrid working arrangements are embedded, there is a need to reconsider BCP.	Preventative: proposed consultancy to develop new BCP	31/03/2025	Cautious	5	1	5	David Cameron	30/01/2024
11		All	Reputation	Reputational damage may result from: - Unrealistic expectations of what the Park Authority and its partners can achieve in the face of the significant risks presented by climate change, species extinction, flood management and fire; and/ or - Disagreement between the Park Authority and stakeholder groups within the Park	Preventative: Existing strategic partnerships and stakeholder relationships help to create a wider understanding of the factors that are within, and those that are outside the control of the Park Authority and its partners.	5	4	20	Escalating		Preventative: Management of expectations through: - Targeted communications - Further development of stakeholder relationships. - Development/ strengthening of strategic partnerships. - Ongoing assessment of operational risk management and mitigation in our communications.	Ongoing	Open	3	3	9	Grant Moir	30/01/2024