








CAIRNGORMS NATURE RISK REGISTER

OCTOBER 2013

RISK	TREND	ACTION
A continued delay in SRDP funding options being established will cause uncertainty and hold-up woodland planning		
Control measures to deal with tree pathogens have a negative effect on new woodland planting and restructuring schemes		
Wet areas are drained to avoid cattle infection from liver fluke		
Sign up to the Green Stimulus Peatland Programme is low		Workshop on how to apply is being planned with Moorland Forum
No further progress on the montane scrub restoration project		Identified as a priority piece of work for CNPA
Options in new SRDP scheme do not suit montane scrub creation/ restoration i.e. allow for low density planting and higher failure rates		Consultation responses from LLTNPA & CNPA highlight need for this option
The website, newsletter and other communications and engagement activities are not functioning effectively		Identified as a priority piece of work for CNPA
Staff resource is not sufficient to deliver projects/ support land managers etc	