Active Cairngorms Review - draft project plan

		Nov				Dec				Jan			
		1	2	3	4	1	2	3	4	1	2	3	4
	Task, Activity												
Inception	Set up project board, steering group and meetings												
Policy review and mapping	Report on previous access strategy: key policies to keep/edit/remove												
Theme Review	Active Places Review												
	Active Management Review												
	Active Promotion Review												
Bespoke Stakeholder Engagement													
	Equalities Group												
	Cairngorms Tourism Group												
	Managing for Visitors Group												
	Land Management Forum												
	NGOs												
	Access Interest Groups												
	Local Authorities												
	Strategic Transport Partnerships												
	NatureScot												
	Forest and Land Scotland												
	Community Groups												
	NHS												
	SportsScotland												
Strategy Production	Design, Layout and CNPA Board approval												


Feb
Mar
April
May
Jun
July
Aug
Sept
Oct
Nov
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 1 2 3 4