AGENDA ITEM 6

APPENDIX 1

A9 DUALLING PROCESS

DESIGN MANUAL FOR ROADS & BRIDGES

Appendix 1 - A9 Dualling Process

Design Manual for Roads & Bridges (DMRB)

Stage	Activity	Status of 12 Projects *(Oct '15)*
DMRB Stage 1 – Strategic Assessment of entire route	Strategic planning, business case, HRA, SEA, Environmental Design Guide	**Complete for entire route**
DMRB Stage 2 – Route Options Assessment for each of 12 projects	Initial Public Exhibitions – information gathering (more may be held as project progresses)	***Project numbers at this Stage:*** *2. Pass of Birnam to Tay Crossing* *3. Tay Crossing to Ballinluig* *7. Glen Garry to Dalwhinnie* *8. Dalwhinnie to Crubenmore* *9. Crubenmore to Kincraig* *11. Dalraddy to Slochd* *12. Tomatin to Moy*
	6 week Consultation on route options (not concurrent)	***Project numbers at this Stage:*** *4. Pitlochry to Killicrankie* *5. Killiecrankie to Pitagowan*
	CNPA Consultation Response: Planning Committee approval of proposed response	***Project numbers at this Stage:*** *6. Pitagowan to Glen Garry*
	Preferred Options identified by Ministers in Environmental Report	
DMRB Stage 3 – Detailed Design Assessment for each of 12	Detailed assessment and definition of preferred option and Environmental Statement on land required	
Statutory process for each of 12 projects	Draft Compulsory Purchase Order, Roads Order, and Environmental Statement published	
	PLIs *(if unresolved objections outstanding)*	***Project number at this Stage:*** *1. Luncarty to Pass of Birnam*
Procurement for each of 12 projects	Tender process to appoint a works contractor	
Delivery	Planning Applications: For any ancillary works e.g. Works Compounds	***Project number at this Stage:*** *10. Kincraig to Dalraddy*
	Construction	