Design Guide - Route Adoption

Employ consultants to produce a design guide and checklist for CNPA — Done

Include CNPA staff, board member working group and Local Authorities to guide consultants' thoughts on what is required

Ongoing meetings with consultants, board members and officers to take guide forward in draft — Sept - Nov

Take forward options on best way forward to Board for informal discussion — 11th Jan 2008

Work closely with 4 Local Authorities to ensure widest buy in to process for future use in all applications submitted and not called in

Factor into guide Boards thoughts into Guide; targeted workshops with key stakeholders — Feb/March 2008

Prepare revised guide to roll out for wider public consultation — April/May 2008

Ongoing work on SEA to inform Guide.

Consider findings of consultation and produce guide to use as informal guidance within CNP called in applications. Work closely with LA to encourage widespread implementation — May – July 2008 – board meeting July 2008

Board agreement of Design Guide for use as Advise on best practice — July 2008

Link closely with Local Plan modifications to ensure design guide and modifications are working in tandem

Use design guide within CNPA and 4 Local Authorities to test against 'called in' and other applications — August 2008 .....

Design guide cannot be used as Supplementary Planning Guidance in support of Local Plan policies until local plan is adopted; therefore its scoring checklist could not be used to refuse or approve particular applications at this stage

Make modifications in light of trial period to ensure guide can be adopted in parallel with Local Plan — January/ Feb 2009

Adopt design guide as formal SPG in support of Local Plan — June 2009