Aviemore Masterplan- Route to Adoption

Employ consultants to produce a revised Masterplan for Aviemore

Done

Stakeholder meetings between consultants and key developers to ensure masterplan is compatible with key developer aspirations

Ongoing meetings with consultants, key players in community, CNPA staff to take forward review

Sept - Nov

Work closely with local authority and community reps to ensure guide takes full account of local aspirations

Workshop with consultants, partners, agencies, community reps, Highland Council, local Board and other elected members

19th November 2007

Consultants to continue review taking into account findings of workshop

November – December 2007

Ongoing work on SEA to inform Masterplan

Public exhibition of draft document to comment

December/January

Consider findings of consultation and amend accordingly. Produce revised masterplan for adoption by Board

March – May 2008

Link closely with Local Plan modifications to ensure masterplan and modifications are working in tandem

Board agreement of Masterplan for use as Supplementary guidance

July 2008

Use masterplan within CNPA and Highland Council to inform the decision making process

July 2008