Annex 1

Cairngorms 2030 Project Red Amber Green (RAG) status – Quarter four 2025

Cairngorms 2030: RAG status								
	RAG status by quarter							
Project Name	Jan-Mar 24	Apr-June 24	July-Sept 24	Oct-Dec 24	Jan - Mar 2025	Apr-June 2025	Jul-Sept 2025	Oct-Dec 2025
Woodland Expansion	Green	Green	Green	Green	Green	Green	Green	Green
Peatland restoration	Green	Amber	Amber	Green	Green	Green	Green	Green
Nature recovery	Green	Green	Green	Green	Green	Green	Green	Green
Cairngorms future farming	Amber	Green	Green	Green	Green	Green	Green	Green
Climate resilient catchments	Amber	Amber	Green	Amber	Green	Green	Green	Green
Green finance & community wealth building	Green	Green	Green	Green	Green	Green	Green	Green
Wellbeing economy	Green	Green	Green	Green	Green	Green	Green	Green
Public health & the outdoors	Green	Green	Green	Green	Green	Green	Green	Green
Outdoor dementia resource centre	Green	Green	Green	Green	Green	Green	Green	Green
Landscape & communities	Green	Green	Green	Green	Green	Amber	Green	Green
Effective community engagement	Green	Green	Green	Green	Amber	Amber	Green	Green
Climate learning & education	Green	Green	Green	Green	Green	Green	Green	Green
Climate conscious communities	Green	Green	Green	Green	Green	Green	Green	Green
Community arts & culture	Green	Green	Green	Green	Green	Green	Green	Green
Community managed climate grants	Green	Green	Green	Green	Green	Green	Green	Green
Knowledge & exchange	Green	Green	Green	Green	Green	Green	Green	Green
Cycle friendly Cairngorms	Green	Green	Green	Green	Green	Green	Green	Green
Active communities	Green	Amber	Amber	Amber	Amber	Red	Amber	Amber
Sustainable transport	Green	Amber	Green	Green	Green	Green	Green	Green
Changing travel behaviours	Green	Green	Green	Green	Green	Green	Green	Green