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For discussion 

Title: Cairngorms 2030: Q4 2023   

Prepared by: David Clyne, Head of Cairngorms 2030 

Purpose 

To update the Cairngorms 2030 Programme Management Group on the risks under 

management. This paper presents the Q4 2023 update on the Cairngorms 2030 

Programme and the planned development work to end March 2024. 

 

Recommendations 

The Performance Committee is asked to review programme update report and note: 

a) Development phase and second phase National Lottery Heritage Fund (NLHF) 

funding application completed on time and within budget. Directory of submission 

documents in Annex A. 

 

b) Cairngorms 2030 governance procedures were successfully assessed by our 

Auditors Azets Ltd. Good governance and risk management practice was 

recognised throughout the programme with recommendations to enhance 

reporting procedures during the delivery phase. 

 

c) MS Project management training plans underway. 

 

d) Changes to Sustrans funding environment planned for 2024 with Places for 

Everyone Fund being phased and local authority core funding under 

consideration. Discussions are ongoing at a senior level with Sustrans and 

Transport Scotland to ensure the Park Authority receives the same funding 

designation as local authorities. 

 

e) Project plans and procedures are in place for successful implementation of 

delivery phase in January 2024. 
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Performance Dashboard: Programme level 

 

Performance Measure  RAG status Issue/mitigation  

Programme risk profile  Green  
 

Second phase funding submission 

submitted on deadline. 

 

Programme passed external audit with no 
additional items to be added to the current 

risk register.  
 

Future funding profile  Green  
   

Match funding and letters of support 

provided as part of submission. 

 

Other funding sources required to deliver 

programme to be secured in 2024 

(Transport, Nature Scot, Highlands and 

Islands Enterprise, LA). 

Finance: impact on Park 

Authority budget 

management 

Green  
 

No issues 

Procurement  Green   
 

No issues 

Staffing  Green 
 

Internal recruitment to be completed by 

December 23.  

 

External posts recruited by March 24.  
Project execution and 

NLHF second phase 

application timescales  

Green  
 

Completed.  

Delivery of Sustrans 

funded projects  

Amber  
 

On-going challenge aligning NLHF and 

Sustrans delivery timescales.  

 

Cairngorms National Park Authroity has 

been notified of structural funding reform 

from Transport Scotland/Sustrans, which 

may present core funding opportunity. 



 

 Performance Committee Paper 1

 8 December 2023 
 

Page 3 of 12 

 

Performance Overview: Delivery Against Strategic Expectations 

 

NLHF Second phase funding submission 

 

1. The second phase NLHF Heritage Horizons funding application was submitted to 

schedule on 17 August 2023.  

 

2. The directory of submission documents is available in Annex A and SharePoint: 

 Cairngorms 2030 Submission documents.docx 

 

3. Grant Moir, David Cameron, David Clyne and Olly Davies presented the final 

programme update to NLHF Scotland on 9 November. The main purpose of the 

meeting was to brief the NLHF Scotland Chair and UK Committee Member, Ray 

McFarlane. Ray will then act as our champion at the UK funding committee meeting. 

 

4. The presentation was well received with constructive discussions on the challenges 

we faced pulling together such a complex and ambitious bid. We were advised that 

our monitoring consultants had submitted very supportive evaluations of our bid. The 

overall outcome is that we now have the full support of the NLHF Scotland Director 

and Chair. 

 

5. The NLHF Scotland Chair, Ray McFarlane, thanked everyone for their presentations 

and ‘looks forward to supporting the bid at the UK Committee funding meeting’. 

 

6. We expect the NLHF award decision on 13 December with the 5 year delivery phase 

starting in January 2024. If we are successful, we will draw in £10.7m in lottery 

funding to Scotland from the UK national fund. 

 

Recruitment  

 

7. 24 NLHF funded posts will help deliver Cairngorms 2030, covering programme wide 

management and delivery tasks. In total 13 new posts will be created to deliver the 

programme, across three areas: community engagement, nature based solutions, 

and transport.  

 

8. Programme staff recruited in the development phase will have their employment 

contracts extended for the 5 year delivery phase where those job roles remain 

unchanged. 

https://cairngormuk.sharepoint.com/:w:/s/Project/EeBbsfjfWd1IhsmFKc0KbyUBJpX7vYYXOomU_CqkfYxz4g?e=7muJK6
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9. We have taken the unusual decision to open the internal recruitment round even 

though we do not yet know if the NLHF application has been successful. The reason 

we are doing this is because it’s a large and significant project, that needs to start 

quickly (and by no later than April 2024) if we are successful. As such we want to go 

through the internal round now, so that we can open external recruitment in January 

for any posts we do not fill through the internal round, with the aspiration of having 

all posts filled by end March 2024. 

 

10. The internal recruitment process for the new posts commenced in November with 

offers of employment made in December (all offers subject to successful NLHF 

award). The posts are: 

  

 Nature Based Solutions Manager, band E 

 Community Engagement Officer, band D 

 Communications Coordinator, band C 

 Cycling Development Officer, band D 

 Learning Coordinator (Climate and Community Arts) band C  

 Research & Knowledge Exchange Officer, band C 

 Community Climate Grants Officer, band C 

 Rural Development Admin Assistant, band B  

 2 x Community Engagement Coordinators, band C 

  
Final tranche (early January). 

  

 Transport Manager, Band E. 

 Sustainable Travel Behaviour Change, Officer, Band D 

 Graduate transport planner, Band C 

 Transport Intern, band A 

  

11. External recruitment will be opened in January 2024. 

 

Communications 

 

12. The programme engaged with over 4,000 people across 146 different engagement 

events during the development phase. Our consultants say it’s one of the most 

successful consultations ever held in rural Scotland. A resounding success from all 

involved.  
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13. In preparation for the successful award notification, we are now working with the 

Communications Team to update the website and create new public facing 

engagement materials. 

 

14. NLHF will be leading the UK wide press launch, which is likely to commence in 

January 2024. 

 

Training 

 

15. The delivery phase will be co-ordinated using MS Project software. User licences and 

training is currently being organised.  

 

16. Bespoke training will be offered according to job role and project complexity. 

 

17. Other training courses identified during the development phase evaluation such as 

Facilitation Skills and Procurement Management are also being organised.  

 

Sustrans 

 

18. Changes to Sustrans funding environment planned for 2024 with Places for 

Everyone Fund being phased and local authority core funding under consideration. 

Discussions are ongoing at a senior level with Sustrans and Transport Scotland to 

ensure the Park Authority receives the same funding designation as local authorities. 

 

Governance 

 

19. Cairngorms 2030 governance procedures were assessed by our Auditors Azets Ltd 

on 10 October 2023. The key findings were: 

 

Good practice 

 The governance and reporting arrangements for the Heritage Horizons 

Programme are clearly documented within the full programme report, detailing 

roles and responsibilities of relevant parties. This ensures that updates on 

individual projects progress are fed into the overall programme reporting. 

 Heritage Horizons Programme consists of 20 projects. We confirmed that all the 

individual project plans have been developed, reviewed and were included in the 

bid submission to National Lottery Heritage Fund in August 2023. 
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 Quarterly programme update reports are used to monitor programme progress 

and risks. There is a clear review approval procedure in place to provide scrutiny 

of information cascaded. 

 

Areas for improvement, which will be adopted in the delivery phase: 

We have identified two areas for improvement which, if addressed, would 

strengthen the Cairngorm National Park Authority’s control framework. These are: 

 Updating project reports to include progress updates on risks, assumptions, 

issues and dependencies, project spending again budget and Key Performance 

Indicators.  

 Developing processes and templates to ensure lessons learned at project level are 

documented and shared with key internal/external stakeholders throughout the 

delivery phase. 

 

Impact on risk register 

The Cairngorm National Park Authority corporate risk register (as at January 2023) 

included the following risks relevant to this review:  

 Risk A1: Resources- public sector finances constrain capacity to allocate sufficient 

resources to deliver corporate plan. 

 

We have not identified any issues during the course of our fieldwork which would 

require an update to the current risk register.  

 

20. The next C2030 Programme Board meeting is scheduled for late January or early 

February.  

 

21. Cash flow: No issues to report. 

 

22. Procurement: Schedule for delivery phase procurement submitted to NLHF. Staff 

training on effective procurement management is being planned with external 

consultants. 
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23. Programme delivery actions to end March 2024. 

 

Action When 
MS Project training Oct - Dec 23 

Internal recruitment  December 2023 

NLHF Award notice 13 December 2023 

20 x Project plans updated on MS Project 15 December 2023 

Delivery phase start, NLHF award launch and 

external recruitment commences 

January 2024 

 

Significant Programme Change Requests 

 

24.  None 

 

Significant Budget Adjustments 

 

25. None 

 

Conclusions: Performance Overview and Matters Meriting Strategic Review 

 

26. Development phase completed on time and within budget. Significant programme, 

governance and organisational learning has been documented over the development 

phase. Directory of submission documents in Annex A. 

 

27. Internal recruitment and MS Project management training in progress to ensure the 

team is best prepared for delivery phase commencing in January 2024. 

 

28. Changes to Sustrans funding environment planned for 2024 with Places for 

Everyone Fund being phased and local authority core funding under consideration. 

Discussions are ongoing at a senior level with Sustrans and Transport Scotland to 

ensure the Park Authority receives the same funding designation as local authorities. 
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29. Project plans and procedures are in place for successful implementation of delivery 

phase in January 2024. 

 

David Clyne 

Head of Cairngorms 2030 

davidclyne@cairngorms.co.uk 

 

 

  

mailto:davidclyne@cairngorms.co.uk
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Annex A: Cairngorms 2030 Second phase submission documents 

  
Document        SharePoint location  

  
Full programme report OL-19-02745Cairngorms2030FullProgrammeReport.pdf  

  
Appendix A - Project Briefs  
 

1. Woodland Expansion     01. Woodland expansion Project brief.pdf  

2. Peatland Restoration     02. Peatland restoration Project brief.pdf  
3. Nature Recovery       03. Nature recovery Project brief.pdf  

4. Cairngorms Future Farming  04. Cairngorms future farming Project brief.pdf  
5. Climate Resilient Catchments 05. Climate resilient catchments Project brief.pdf  

6. Green Finance and Community06. Green finance & community wealth building Project brief.pdf  
7. Wellbeing Economy      07. Wellbeing economy Project brief.pdf  

8. Public Health & the Outdoors 08. Public health & the outdoors Project brief.pdf  
9. Outdoor Dementia Resource  09. Outdoor dementia resource centre Project brief.pdf  

10. Landscape & Communities 10. Landscape and communities Project brief.pdf  
11. Effective Community Eng 11. Effective Community Engagement Project brief.pdf  

12. Climate Learning & Education12 Climate Learning and Education Project brief.pdf  
13. Climate Conscious Communities13. Climate Conscious Communities Project 

brief.pdf  
14. Community Arts & Culture  14. Communities Arts & Culture Project brief.pdf  

15. Community Managed Climate Grant 15. Community managed climate grants Project 
brief.pdf  

16. Knowledge Exchange & Research 16. Knowledge exchange & research Project 
brief.pdf  

17. Cycle Friendly Cairngorms  17 Cycle Friendly Cairngorms Project brief.pdf  
18. Active Travel Communities 18. Active Communities Project brief.pdf  

19. Sustainable Travel Project  19. Sustainable Travel Project brief.pdf  
20. Changing Travel Behaviours 20 Changing Travel Behaviours Project brief.pdf  

   

https://cairngormuk.sharepoint.com/:b:/s/Project/ESb-wXmVFFRLuCobWGi_7QsBbu3hfma3pAMW5E4IQhrZcw?e=rcCflu
https://cairngormuk.sharepoint.com/:b:/s/Project/ESdV4TCSb4NDhlN0p9OmWi0BMF_h8WfSNMRwrSny7tvEDw?e=EJZc8J
https://cairngormuk.sharepoint.com/:b:/s/Project/EXxjmE-JtdtHtPYYBY7VfVgBahydRw3i0rgc4kCPzG5Z3w?e=GcphhJ
https://cairngormuk.sharepoint.com/:b:/s/Project/EYglp_tXYyRGiP8iUq4Tg4oBmJldAPkUBwrBuuuqFimrSA?e=czBRbP
https://cairngormuk.sharepoint.com/:b:/s/Project/Eflv9Pi7RepMrj1SDwh1u48BMlKwyf-PQw5cGBEv6j-dnA?e=jZvohx
https://cairngormuk.sharepoint.com/:b:/s/Project/EbTA7HtNqOFMocEeKDBrCXMB9PmyuoNZVSZ_MNwFhnPkBg?e=WoTkPH
https://cairngormuk.sharepoint.com/:b:/s/Project/EdJFD-b5aBJAhbyvxcHA9b8BzAwIbIhJLcEmKfL3g19nHQ?e=UfaPu0
https://cairngormuk.sharepoint.com/:b:/s/Project/EfVPzfBne2tOjQH3CJ56TbsBnGN1q9G4Yq0oKCqHXJKUjw?e=Z7EKPT
https://cairngormuk.sharepoint.com/:b:/s/Project/ESx1sX7BeMxOvl_jwum7JgwBSgA4dofNC0ph4DrJICaf1g?e=sVN6ks
https://cairngormuk.sharepoint.com/:b:/s/Project/ETLKR30J2l9AsmvkPtFPazABQZ41SafyVBgDNRQF7DHvHw?e=J2W43g
https://cairngormuk.sharepoint.com/:b:/s/Project/EcQQvLB36lxAlsNSNVFqD7EB-f7BesSq5y499NGIzOhFlQ?e=PHpq9d
https://cairngormuk.sharepoint.com/:b:/s/Project/EfiM4TfVyspDtY_xQNmPBbQBiXNGsF-4oh0LHPADwnihrw?e=TlOBSc
https://cairngormuk.sharepoint.com/:b:/s/Project/EdiGnCZnAftOkg8IhbatVS4BwavIQyWVhS6gopC4mQgFew?e=8dCegF
https://cairngormuk.sharepoint.com/:b:/s/Project/EToSwHjGW3FKmj3A11ssZ90BbsPJfgXl9CotYStcmBMxQw?e=dXOklx
https://cairngormuk.sharepoint.com/:b:/s/Project/EToSwHjGW3FKmj3A11ssZ90BbsPJfgXl9CotYStcmBMxQw?e=dXOklx
https://cairngormuk.sharepoint.com/:b:/s/Project/EQT0nVWbfBxPsCDd1tGGwaMB7rpzHuHg7WaGZhv-r9leiw?e=OGtF7W
https://cairngormuk.sharepoint.com/:b:/s/Project/EdDOEkEl15pHuxbZ6q-NatQBEQhw5VSDqO0S6bIn_VlaYA?e=vfvkKg
https://cairngormuk.sharepoint.com/:b:/s/Project/EdDOEkEl15pHuxbZ6q-NatQBEQhw5VSDqO0S6bIn_VlaYA?e=vfvkKg
https://cairngormuk.sharepoint.com/:b:/s/Project/EWREIb5UC4RPnW7QP9SIitcBGcn_h1hDxeXLHlB0mqfFng?e=bAs0i1
https://cairngormuk.sharepoint.com/:b:/s/Project/EWREIb5UC4RPnW7QP9SIitcBGcn_h1hDxeXLHlB0mqfFng?e=bAs0i1
https://cairngormuk.sharepoint.com/:b:/s/Project/ETcNrwb1dEpIlPrCVdv5NNoBevnxtmdml-94earl9_ZiYg?e=aXhrf3
https://cairngormuk.sharepoint.com/:b:/s/Project/EQMWOzMYHUNPtAn2NdFL3iAB8fNbZkb2sJjDRHrh-CZDbA?e=iiXJcy
https://cairngormuk.sharepoint.com/:b:/s/Project/EZW_9WoZRsRHiYBNQ09DxbEB_C9qUidVporwx_zTEqG5mA?e=jqjd9C
https://cairngormuk.sharepoint.com/:b:/s/Project/EaZZEAYWo0BJhv3rcF4YYAABrUsDiJKJ2arOOiUg_eszew?e=H8n9eO
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Appendix B – Project Action Plans  

1. Woodland Expansion      

01. Woodland expansion Action plan & budget.xlsx  

2. Peatland Restoration      

02. Peatland restoration Action plan & budget.xlsx  

3. Nature Recovery       

03. Nature recovery Action plan & budget.xlsx  

4. Cairngorms Future Farming   

04. Cairngorms future farming Action plan & budget.xlsx  

5. Climate Resilient Catchments  

05. Climate resilient catchments Action plan & budget.xlsx  

6. Green Finance & Community Wealth Building 
06. Green finance & cwb Action plan & budget.xlsx  

1. Wellbeing Economy      

07. Wellbeing economy Action plan & budget.xlsx  

8. Public Health & the Outdoors     

08. Public health & the outdoors Action plan & budget.xlsx  

9. Outdoor Dementia Resource Centre    

09. Outdoor dementia resource centre Action plan & budget.xlsx  

10. Landscape & Communities     

10. Landscapes and communities Action plan & budget.xlsx  

11. Effective Community Engagement    

11. Effective community engagement Action plan & budget.xlsx  

12. Climate Learning & Education    

12. Climate learning and education Action plan & budget.xlsx  

13. Climate Conscious Communities    

13. Climate conscious communities Action plan & budget.xlsx  

14. Community Arts & Culture     

14. Community arts and culture Action plan & budget.xlsx  

15. Community Managed Climate Grants   

15. Community managed climate grants Action Plan & budget.xlsx  

16. Knowledge Exchange & Research    

16. Knowledge exchange & research Action plan & budget.xlsx  

17. Cycle Friendly Cairngorms     

17. Cycle friendly Cairngorms Action plan & budget.xlsx  

18. Active Travel Communities     

18. Active communities Action plan & budget.xlsx  

19. Sustainable Travel      

19. Sustainable travel Action plan & budget.xlsx  

20. Changing Travel Behaviours     

20. Changing travel behaviours Action plan & budget.xlsx  

   

https://cairngormuk.sharepoint.com/:x:/s/Project/ET3EMGMjoWNKoDW2V7_0LTIBNqe6YkgeX-LGbHxcHjWK9w?e=OaZxcU
https://cairngormuk.sharepoint.com/:x:/s/Project/ESKu9Xh6CRxLnNWCYXket70BIwWe_7OO1XzLmiVYmXu2xw?e=Z9v5jC
https://cairngormuk.sharepoint.com/:x:/s/Project/EQnxKpW-UYNBsrWvyBkU8xYB57NevVNwI1XOghOIYsNK8Q?e=ZxCU9P
https://cairngormuk.sharepoint.com/:x:/s/Project/EbY9S3S7NIFNvaDsiAXUuRABVC3SoihiS7heIFtdcEs-qw?e=b977vN
https://cairngormuk.sharepoint.com/:x:/s/Project/EW_B18tjZpFPn9ztEf641pUB2-ogfBtjW0562zDmwddtZw?e=ME49C8
https://cairngormuk.sharepoint.com/:x:/s/Project/ERVD64yHTeFMtdBeXnaTZSsBCI1_tUY3IUuCk1nY3GAiTg?e=CGXowg
https://cairngormuk.sharepoint.com/:x:/s/Project/Ed0waNGkPEJOpEjYg-fSvBABUzU1YzJ_ehzM6lgciVh-Rw?e=NjNTaU
https://cairngormuk.sharepoint.com/:x:/s/Project/EW3A9VsPlA5Dhz7yuXhVua8Bopkukj9rSw9Y_cIf70ii8Q?e=qohL4X
https://cairngormuk.sharepoint.com/:x:/s/Project/ERnEeef5FxdEq1qX44O4tK8BSY2adzBocQ91OsuYc7Ggcw?e=rsk8wN
https://cairngormuk.sharepoint.com/:x:/s/Project/Ed4NdNVbmvxEo-WF4rWY_0ABk1cFs0Ii96ISrS8379UMLw?e=vGa9nY
https://cairngormuk.sharepoint.com/:x:/s/Project/ETvkROJPo09IieIZnyEFC3kBMtG73VM8C_NINVL4x6zbVw?e=HCHYTp
https://cairngormuk.sharepoint.com/:x:/s/Project/ETBWx4dOBwpOpyaLHZw508QBY4c63GjqEI461R-MUY6XTg?e=xDY8JL
https://cairngormuk.sharepoint.com/:x:/s/Project/EUWeMT3w3A1EieJOgUrqz10BEc3yrub09m_UGvTMPU37fA?e=Jo9Nme
https://cairngormuk.sharepoint.com/:x:/s/Project/EZpbnHkAOxVMn5YUANamNKUB4PmCQi6g1lNGDXv7iklrWw?e=tEk4BM
https://cairngormuk.sharepoint.com/:x:/s/Project/EUAnECW2M6pLh9rDxuaUA38Bt1x1vUlHTEJ9ATJ1LcNgsA?e=6BZOai
https://cairngormuk.sharepoint.com/:x:/s/Project/Efn5axDCM9FDrQrdlFwwLnwBiBI0wG8vcGqg3A4wCpsqzg?e=F4spxR
https://cairngormuk.sharepoint.com/:x:/s/Project/EWSYs8PebhxMguSKmoqQcUAB5GCmgHA8aC8s9hsXvPVzrw?e=6x9VyZ
https://cairngormuk.sharepoint.com/:x:/s/Project/EQXKlCSFL3BFpgiYvElFxskBal_3XJhgYzPQFE0ICNwSvA?e=kq3DVk
https://cairngormuk.sharepoint.com/:x:/s/Project/ETx_ff7oLe1InOkqmPb2rhIBh0dXpncwGNXkSnv98vXcuw?e=YRe0rP
https://cairngormuk.sharepoint.com/:x:/s/Project/EWfzyHcNsNVCjlbHCXm0YKEBOhBkCqcOKM9VN22ykI_U9A?e=0EbJuN
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Appendix C - Activity Plan     

OL-19-02745 Appendix C - C2030 Activity Plan.pdf  
  

Activity Plan Appendices  
      

01. Scotinform review of engagement activity.pdf  
02. Five stages of engagement.pdf  

03a. Community groups pen portrait.pdf  
03b. Land managers pen portrait.pdf  

03c. Local businesses pen portrait.pdf  
03d. Interest groups pen portrait.pdf  

03e. Under-represented groups pen portrait.pdf  
03f. Vehicle users pen portrait.pdf  

03g. Young people pen portrait.pdf  
04. Draft facilitation plan.pdf  

05. Summary of stakeholder engagement.pdf  
06. Equalities monitoring report.pdf  

07. Terms of reference for comms and engagement group.pdf  
08. Commonplace development phase responses.pdf  

09. Sustrans comms and engagement guidelines.pdf  
10. Target audience table.xlsx  

11. Cairngorms National Park brand guidelines.pdf  
12. Delivery phase engagement heatmap.pdf  

13. Volunteering overview by project.xlsx  
  

Appendix D - Cost plan  
    

OL-19-02745 Appendix D - C2030CostPlan.pdf  

Appendix D - Delivery phase cost plan.xlsx  
  

  
Other Appendices   
 

OL-19-02745 Appendix E - ProcurementBriefsForExternallyCommissionedWork.pdf  
OL-19-02745 Appendix F - Job descriptions .pdf  

OL-19-02745 Appendix G - C2030StrategicEnviroAssessment.pdf  
OL-19-02745 Appendix H - C2030Images.pdf  

OL-19-02745 Appendix I Letters of support.pdf  
OL-19-02745 Appendix J Memorandum of understanding.pdf  

OL-19-02745 Appendix K - Management & Maintenance Plan.pdf  
OL-19-02745 Appendix L - Monitoring and Evaluation Framework.pdf  

OL-19-02745 Appendix M - Development phase story of change report.pdf  

https://cairngormuk.sharepoint.com/:b:/s/Project/EeO7cJQ4IRZBuBVJCjKg99YBwWmSrBxS3kYpU2_kKuFTmg?e=GjkSpp
https://cairngormuk.sharepoint.com/:b:/s/Project/EZaV99rNEZVFh3SPsGCbGTsBDG7kh2T47YK3W0HVueKxbw?e=Hmzvhu
https://cairngormuk.sharepoint.com/:b:/s/Project/ETgNpPuy9LNOkrfyEGpyqFIBPYYb37Y8141LGShfpz2iRA?e=Qm5XGQ
https://cairngormuk.sharepoint.com/:b:/s/Project/EWGYsGlXewdMt5hoekk8mqMBx1Y1SH3sBUS_BrOtCPQyPg?e=ohtxPt
https://cairngormuk.sharepoint.com/:b:/s/Project/EdKDfQPZiXZPk6aB-Gn-eLgBU3JVqoKythgQwoXQcJRqHw?e=hiMUxe
https://cairngormuk.sharepoint.com/:b:/s/Project/EfF9-rjfpq9JttucBPSUP7kBq02paDug0YJAvHWxufEO_w?e=SDAYjf
https://cairngormuk.sharepoint.com/:b:/s/Project/EZ5Md6EFBMhFnBvuih5A8_4BGBg1sHKI8bWnKP_HMx-6mA?e=BANR8S
https://cairngormuk.sharepoint.com/:b:/s/Project/EUBJNvvvjRhOtDsSHPsCncMBGI1A9LtBhTg4Mcpd21XvHg?e=YHdlmB
https://cairngormuk.sharepoint.com/:b:/s/Project/Ecka6RLKytNGiLxnj-3nfuEBqpNXcil_-RX4RQ_iUKPdgQ?e=UAh9bB
https://cairngormuk.sharepoint.com/:b:/s/Project/Ecyexj_KBv1ErZxbFHTJq1YBZNHDCpvjeb4ergsxOa2rWg?e=IlHzi2
https://cairngormuk.sharepoint.com/:b:/s/Project/ERrWHDklfnxBn_vdIp6V7SsB3yroqzsRvPqFi6VXZ3Wj6A?e=aZgmEH
https://cairngormuk.sharepoint.com/:b:/s/Project/EQex9MZEbgtFkEsO0tnXQF0BtukRjAPBSaOAt_dj8exJRw?e=civ6ez
https://cairngormuk.sharepoint.com/:b:/s/Project/EU0E-h055LdLqkg8bf1vUh4BTnoG--EAB9nwGLapxwtiqA?e=kR38SS
https://cairngormuk.sharepoint.com/:b:/s/Project/EZabv5BSic9PtVz-CiPgKtkBoG0ACfPUJ2Id1RLHNPdJXw?e=aPYOf0
https://cairngormuk.sharepoint.com/:b:/s/Project/EblU_ZFXjIBJoAKxJUJmLPIBkGljsB-sfJvIzzmfxjkwMw?e=gugzG0
https://cairngormuk.sharepoint.com/:b:/s/Project/EcloJo2tDk1DnhrMPe4wb3sBNxUVB-gI3iSawoQBn1Asbw?e=CwWjr3
https://cairngormuk.sharepoint.com/:x:/s/Project/EfDbjPur02VDnkIlqllmXfEBFhQ0k56dgpslQlGqy8XFwQ?e=9LoRdi
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