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AREA OF WORK STATUS PROGRESS CONCERNS/ RISKS LIKELYHOOD 

& IMPACT 

Planning and promoting 

strategic opportunity 

for woodland expansion 

and enhancement 

 Spatial targeting exercise underway. New native 

woodland data released. Current cover updated 

Mike Cottam recruited to CNPA for land 

management advice and support 

>40% of estates in NP fill in estate survey which 

will identify woodland expansion aspirations 

A lack of co-ordination and/or influence 

with deer management and grazing regimes 

impacts negatively on plans for 

regeneration 

A delay in SRDP funding options being 

established will cause uncertainty and hold-

up woodland planning 

Medium 

 

 

Medium 

Expanding woodlands 

and improving 

connectivity 

 

 Riparian planting underway along Gairn, Clunie, 

Geldie and upper Dee ( Pearls in Peril project). 

~3,000 Ha new planting potential in the pipeline. 

Currently a moratorium on planting Scots pine in 

the Caledonian Pinewood Inventory zones 

(including buffer zones). Natural regeneration 

schemes and planting of other (non-pine) species is 

allowed.  

Some proposal are early in the pipeline and 

SRDP funding reliant 

 

Control measures for tree pathogens have 

a negative effect on new woodland planting 

and restructuring schemes 

Medium 

 

 

High 

Improving biodiversity 

value in woodlands 

 Woodland Trust are very keen to work with 

Cairngorms Nature to take forward the HLF 

funding for ancient woodlands restoration 

A delay in SRDP funding options being 

established will cause uncertainty and hold-

up woodland planning 

Meduim 

Woodland species 

 

 

 Good progress is being made on the capercaillie 

framework with range of partners.   

Scope of Cairngorms Rare Plants Project II is being 

revisited by partners. 

  

Enhancing and 

increasing wet grassland 

habitat 

 Strathspey Wetlands & Waders Initiative drawing 

up its first action plan and continuing to create and 

deliver farm management plans 

Farmland being drained in response to 

QMS’s recommendations for minimising 

the risk of cattle infection from liver fluke 

Medium 
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 HLF landscape partnership project for Tomintoul & 

Glenlivet to include the Grampian Wetland & 

Wader initiative 

 

Planting schemes near wet grasslands need 

to consider wader interests 

 

 

Medium 

Increasing and 

protecting wetland 

habitats 

 Site assessment for Upper Dee floodplain 

restoration project completed showing no traces 

of hazardous materials. Currently sourcing funding 

for delivery phase 

  

Maintain status and 

increase area of 

freshwater habitat 

 First meeting of all Catchment Management 

Partnerships officers from the Park agrees support 

for collaborative approaches and projects. 

Abstraction rates affect hydrology Medium 

Wetland/ wet grassland 

species 

 

 Meeting of Spey, Dee and Don fisheries boards in 

Perthshire to look at recent beaver activity was 

extremely positive. 

Spread of Rannunculus in the Spey 

Lack of SRDP funding for the Pearls in Peril 

project affect potential delivery 

Low 

Medium 

Restore and enhance 

blanket bog habitats 

 

 SNH & CNPA new peatlands officer post being 

recruited to deliver Green Stimulus fund peatland 

restoration projects  

Deadlines and funding extended Low 

 

Restore and enhance 

montane scrub 

 Initial meeting successful, developing a project plan 

to have a fully worked up collaborative SRDP 

application by Jan 2015 is a priority for CNPA 

Options in new SRDP scheme do not suit 

montane scrub creation/ restoration  

High 

 

Restore the full 

community of raptor 

species 

 Raptortrack project being re-evaluated and 

repositioned to focus on engagement and support 

for land managers 

There’s a lack of clarity following 

restructuring of the police service  

Low 

Identify key moorland, 

montane and grassland 

 No known action   
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sites for biodiversity 

Support management of 

montane, moorland and 

grassland sites 

 New land management support officer post in 

CNPA focussing on upland estate work 

  

Montane, moorland and 

grassland species 

 Raptortrack project being repositioned to focus on 

engagement and support for land managers 

  

Inspiring and engaging 

 

 Cairngorms Nature campaign planning underway 

one of CNPA’s main campaign strands. 

Website development underway & social media 

ready to launch 

Draft Economic Development & Diversification 

strategy identifies wildlife tourism as development 

opportunity for the tourism sector. Cairngorms 

Nature input will be sought. 

Populating and keeping the website up-to-

date will require a collective ownership and 

input 

High 

 

 

 

Providing opportunities 

in communities 

 

 Proposals for a project to establish a framework to 

engage with communities about natural heritage 

priorities in development  

  

Citizen science & 

biological recording 

 

 Volunteering audit completed 

NBN workshops in February 

Contract with NESBReC extended to cover 

2014/15 

  

INNS     

 


