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Purpose

This paper supports a review by the Committee of the Park Authority’s strategic risk
management position.

Recommendations

The Audit and Risk Committee is asked to
a) Consider the coverage and adequacy of the Park Authority’s strategic risk
management position and advise on any gaps or amendments required to the
current strategic risk register.
b) Consider the coverage and adequacy of the Cairngorms 2030 programme risk
management position and advise on any gaps or amendments required to the
current programme risk register.

Executive Summary

1. The Cairngorms National Park Authority's most recent strategic risk register, and
strategic risk management position is set out in Annex 1. The register was last
reviewed by the Executive on 2 September 2025. Amendments made are shown in
purple text.

2. No risk scores have been amended but comment on the progress of match funding
for Cairngorms 2030 has been updated to reflect the progress on the Active
Communities project following receipt of funding from Transport Scotland: Risk ID
Nos 2 and 17.

3. There remain 13 active risks on the Strategic Risk Register.

4. The Cairngorms 2030 programme risk register, and risk management position is set
out in Annex 2.

5. The Total programme risk profile was changed from Green to Amber in March, in
order to reflect the significant identified risks relating to funding for Active
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Communities transport projects (Risk ID Nos 2 and 7). This risk is now significantly
reduced by the award of funding by Transport Scotland, and the letting of the
contract for design work on the Active Communities projects. A condition of this
funding is that it must be used by 31 March 2026. Consequently, the short timescale
for completion of the work puts pressure on delivery. Continuation of these projects
past the initial design stage will require a further award of funding for 2026/27. The
risk register remains to be updated both for RAG status and mitigation strategy.

6. The Committee is invited to consider the current coverage of the risk registers as set
out In the Annexes. The Committee’s views on the current status of the risk registers
are welcomed.

Louise Allen
Louiseallen@cairngorms.co.uk
3 September 2025
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