

Process	2006												2007												2008										
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep		
Project Planning & Preparation																																			
Strategic Environmental Assessment process																																			
1st Round of Informal Consultations				<i>Park Plan Consultation Period</i>					Consultation Period																										
Draw up Interim Proposals														*																					
2nd Round of Informal Consultations										<i>Local Plan on Deposit - dates to be confirmed</i>					Consultation Period																				
Resolve objections where possible																																			
Complete Draft CPP																							*												
Publish Draft CPP																										9th									
Formal Consultation on Draft CPP & SEA																											Consultation Period								
Resolve objections where possible																																	*		
Public Local Inquiry (If necessary)																											<i>UNKNOWN - timing will be dependent on whether or not a Public Local Inquiry is required</i>								
Adopt Plan																																			

* Denotes timing for further Board decisions on Core Paths Planning. Cairngorms Local Outdoor Access Forum will have the opportunity to input to the development of the Core Paths Plan in advance of these dates.