

Cairngorms Capercaillie Project

Project Board - Actions

Actions: 30 Jan 2019	Responsible	Status
Include the revised Project Plan milestones in the next Highlight Report.	Carolyn	Live
Update the Risk Register in line with the above.	Carolyn	Live
Circulate a copy of the next Progress Report submitted to the NLHF.	Carolyn	Live

Actions: 3 Dec 2018	Responsible	Status
Liaise with FCS re their match funding for the project.	Carolyn	Live