

Page **1** of **1**

Annex 1

Proposed development timeline

	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct
Performance committee											
CNPA operational plan											
Strategy Group meeting											
CNPA Board informal discussion											
Stakeholder discussion											
Draft development											
Strategy group meeting											
CNPA Board approval of draft for consultation											
Formal consultation											
Targeted stakeholder engagement											
Strategy Group meeting											
CNPA Board Action Plan approval											
Launch event and activities											